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Inspector Name: Bruce, Matt
Diary #: 239 Date: 15-Feb-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 525

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.59" Intermittent rain and overcast with high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to prepare for the upcoming grouting operation of the Hinge K pipe beam assembly grout
pads. Spent all day on resolving issues related to this operation.
- Assisted METS inspector Jason Gramlick with placing the boroscope in the W2W and W2E North/South
Hinge K pipe beam grout pad formwork.
- Began to review the photos taken today with the boroscope in the W2W North/South Hinge K pipe beam
assemblies and grout pad formwork. It appeared that the EMACO 503 was substantially cleaned out from
both the W2E and W2W Hinge K pipe beam assembly grout pad formwork. However there were some
"clumps" of the consolidated material found in the W2W Hinge K grout pad formwork on the donut
blockouts of the Macalloy rods and on the etched grid of the assembly base plates. I verbally informed
Norm of Conco that the cleanliness condition of the forms had improved, however Alex would make the
final call after viewing the photos and discussing the issue with Brian Boal. See Alex Schmidt's diary for
more details regarding this issue. It should be noted that the birdsmouth covers for the forms were not
covered to prevent rainwater from getting into the forms as I verbally mentioned to do this task to the
Conco staff. Water was used to clean the W2W Hinge K grout pad formwork despite our direction not to
use it in fear of hydrating/consolidating the cementious material.
- See Abbas Iranmanesh's diary for ABF and Concos labor, equipment, and operations in regards Hinge K
pipe beam assembly grout pad formwork.

Attachment

Conco carpenters in the process of using an air compressor to blowout
and clean the dust inside the W2E Hinge K grout pad forms.

North W2E Hinge K bottom grout pad forms that were removed to blow
out the EMACO 503 dust and other deletarious materials from the
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forms.

Macalloy rod nuts with visible rust seen on the threads of the nuts.

Bottom forms removed for the W2E Hinge K grout pad for cleaning
where a grey dust was seen while the Conco carpernters blewout the

forms.
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